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The Department is presenting this item as an Informational Item.

SUMMARY:

There are three projects worth $20.7 million included in the current Voted But Not Awarded (VNA)
inventory in which the projects have not been awarded for at least six months after the Commission
allocated the funds.  Since the last report, one project was unprogrammed (03-Sol-113) and one new
project has been added.

Number of
Projects

Value in
Millions Cause of Delay

Projects
District- County-Route

1 1.9 Revisions to Plans and Specifications 07-LA-405 
1 6.3 Construction Season 08-SBd-15   
1 12.5 Right of Way 03-Sut-99

-------- ---------
-

3 $20.7 Total
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BACKGROUND:

Project #1 –07-LA-405 
In February 2002, funds were allocated for a project to construct High Occupancy Vehicle (HOV)
lanes on Route 405 in Los Angeles County.  Advertisement was delayed as a result of questions
from the City of Inglewood.  The city requested that revisions be made to the traffic handling plan
and had questions regarding the use of temporary soundwalls in lieu of permanent soundwalls.  The
Department is working with the city to address their concerns. Bids were opened on
September 26, 2002.  Bids came in high for this multi-funded project and the Department is working
with the Los Angeles County Metropolitan Transportation Agency (LACMTA) to determine how to
secure the additional funds needed to cover the high bid.  The award date has been extended to
December 20, 2002.  

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-1198U1 LA 405 STIP 02/02 $1,859

Project #2 –08-SBd-15 
In April 2002, funds were allocated for a project to widen Route 15 for a truck-climbing lane in
San Bernardino County.  Advertisement was originally delayed to avoid performing the construction
during the winter months. It has now been delayed until the beginning of January 2003 to allow the
district time to secure Army Corps of Engineer permits for access to an adjacent stream.  The access
is not necessary for the construction, but a contractor may request to have access.  Securing the
permits now will prevent delays during construction if the contractor should want access to the
stream.  Even though the advertisement has been delayed, the award remains in early spring 2003. 

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
08-448501 SBd 15 STIP 04/02 $6,339

NEW PROJECTS ADDED SINCE THE LAST REPORT:

Project #3 –03-Sut-99  
In May 2002, funds were allocated for a project in Sutter County to widen Route 99 to four lanes
with an additional continuous left turn lane and to rehabilitate the roadway.  The project is scheduled
to be advertised December 2, 2002.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
03-1A46U1 Sut 99 STIP/

SHOPP
05/02 $12,519
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